
STS-114 Countdown SpaceCalc

T-HH T-MM L-HH L-MM L-SS Date/Time EVENT

07/23/05   11:30 AM Call to stations
43 00 70 34 00 07/23/05   12:00 PM Countdown begins
40 30 67 04 00 07/23/05   03:30 PM Crew sleep begins
33 00 60 34 00 07/23/05   10:00 PM Fuel cell reactant load preps
31 30 59 04 00 07/23/05   11:30 PM Crew wakeup

27 20 54 54 00 07/24/05   03:40 AM SRB master events controller powerup
27 00 54 34 00 07/24/05   04:00 AM Clear crew module
27 00 54 34 00 07/24/05   04:00 AM Begin 4-hour built-in hold
27 00 53 34 00 07/24/05   05:00 AM Orbiter PIC test
27 00 53 34 00 07/24/05   05:00 AM CDR, PLT unsuited STA flights
27 00 53 24 00 07/24/05   05:10 AM SRB PIC test
27 00 52 24 00 07/24/05   06:10 AM MEC pre-flight BITE test
27 00 51 34 00 07/24/05   07:00 AM Crew medical checks
27 00 50 34 00 07/24/05   08:00 AM Resume countdown
25 30 49 04 00 07/24/05   09:30 AM Fuel cell oxygen loading begins
23 00 46 34 00 07/24/05   12:00 PM Fuel cell oxygen load complete
23 00 46 34 00 07/24/05   12:00 PM Fuel cell hydrogen loading begins
20 30 44 04 00 07/24/05   02:30 PM Fuel cell hydrogen loading complete
19 30 43 04 00 07/24/05   03:30 PM Pad open; ingress white room
19 30 43 04 00 07/24/05   03:30 PM Crew sleep begins
19 00 42 34 00 07/24/05   04:00 PM Begin 4-hour built-in hold
19 00 42 34 00 07/24/05   04:00 PM Crew module clean and vacuum
19 00 42 04 00 07/24/05   04:30 PM OMBUU demate
19 00 40 34 00 07/24/05   06:00 PM APU, engine covers off; RCS paper covers
19 00 38 34 00 07/24/05   08:00 PM Countdown resumes
19 00 38 34 00 07/24/05   08:00 PM Main engine preps
19 00 38 34 00 07/24/05   08:00 PM MECs 1 and 2 on



16 30 36 04 00 07/24/05   10:30 PM Post RSS seal deflation tile inspection
15 30 35 04 00 07/24/05   11:30 PM Crew wakeup

12 00 31 34 00 07/25/05   03:00 AM Tail service mast final preps
11 00 30 34 00 07/25/05   04:00 AM Begin 13-hour 44-minute hold
11 00 29 34 00 07/25/05   05:00 AM CDR, PLT unsuited STA flights
11 00 28 34 00 07/25/05   06:00 AM JSC flight control team on station
11 00 28 34 00 07/25/05   06:00 AM ASP crew module cable inspection
11 00 27 34 00 07/25/05   07:00 AM Crew medical exams
11 00 27 24 00 07/25/05   07:10 AM Comm activation
11 00 26 54 00 07/25/05   07:40 AM Crew module voice checks
11 00 25 44 00 07/25/05   08:50 AM Flight crew equipment late stow
11 00 25 34 00 07/25/05   09:00 AM L-1 flight crew weather briefing
11 00 21 34 00 07/25/05   01:00 PM RSS to park position
11 00 19 44 00 07/25/05   02:50 PM Ascent switch list
11 00 19 04 00 07/25/05   03:30 PM Crew sleep begins
11 00 16 50 00 07/25/05   05:44 PM Resume countdown; terminate tours
10 40 16 30 00 07/25/05   06:04 PM APU bite test
09 50 15 40 00 07/25/05   06:54 PM Fuel cell activation
09 00 14 50 00 07/25/05   07:44 PM Pad clear of non-essential personnel
08 00 14 50 00 07/25/05   07:44 PM MCC-Houston in launch comm configuration
08 30 14 20 00 07/25/05   08:14 PM SRB joint heater activation
08 15 14 05 00 07/25/05   08:29 PM Fuel loading weather briefing
08 00 13 50 00 07/25/05   08:44 PM Final fueling preps; launch area clear
06 45 12 35 00 07/25/05   09:59 PM Clear launch danger area
06 00 11 50 00 07/25/05   10:44 PM Begin 2-hour built-in hold
06 00 11 50 00 07/25/05   10:44 PM Safe-and-arm PIC test
06 00 11 20 00 07/25/05   11:14 PM ET ready for fueling
06 00 11 00 00 07/25/05   11:34 PM MMT tanking meeting

06 00 10 34 00 07/26/05   12:00 AM NASA television coverage begins
06 00 10 04 00 07/26/05   12:30 AM Crew wakeup
06 00 09 50 00 07/26/05   12:44 AM Resume countdown



06 00 09 50 00 07/26/05   12:44 AM LO2, LH2 transfer line chilldown
05 50 09 40 00 07/26/05   12:54 AM MPS chill down
05 50 09 40 00 07/26/05   12:54 AM LH2 slow fill
06 00 09 34 00 07/26/05   01:00 AM Crew breakfast
05 25 09 10 00 07/26/05   01:24 AM LO2 slow fill
05 10 09 00 00 07/26/05   01:34 AM LO2 fast fill
05 00 08 50 00 07/26/05   01:44 AM LH2 fast fill
03 45 07 35 00 07/26/05   02:59 AM LH2 topping
03 05 06 55 00 07/26/05   03:39 AM LH2 replenish
03 05 06 50 00 07/26/05   03:44 AM LO2 replenish
03 00 06 50 00 07/26/05   03:44 AM Begin 3-hour built-in hold
03 00 06 50 00 07/26/05   03:44 AM Closeout crew to white room
03 00 06 45 00 07/26/05   03:49 AM ET stable replenish mode
03 00 06 35 00 07/26/05   03:59 AM ASP comm checks
03 00 06 34 00 07/26/05   04:00 AM Final crew medical checks
06 00 06 34 00 07/26/05   04:00 AM Crew medical checks
03 00 06 05 00 07/26/05   04:29 AM Pre-ingress switch reconfig
06 00 05 34 00 07/26/05   05:00 AM Crew photo opportunity
06 00 04 25 00 07/26/05   06:09 AM CDR/PLT weather briefing
06 00 04 25 00 07/26/05   06:09 AM Astronauts begin donning pressure suits
03 00 03 50 00 07/26/05   06:44 AM Resume countdown
02 55 03 45 00 07/26/05   06:49 AM Crew departs O&C building
02 25 03 15 00 07/26/05   07:19 AM Crew ingress
01 35 02 25 00 07/26/05   08:09 AM Astronaut comm checks
01 10 02 00 00 07/26/05   08:34 AM Hatch closure
00 35 01 25 00 07/26/05   09:09 AM White room closeout
00 20 01 10 00 07/26/05   09:24 AM Begin 10-minute built-in hold
00 20 01 08 00 07/26/05   09:26 AM NTD countdown briefing
00 20 01 00 00 07/26/05   09:34 AM Resume countdown
00 19 00 59 00 07/26/05   09:35 AM BFS to OPS 1
00 15 00 55 00 07/26/05   09:39 AM KSC area clear to launch
00 09 00 49 00 07/26/05   09:45 AM Begin final built-in hold
00 09 00 49 00 07/26/05   09:49 AM RTLS runway verification



00 09 00 44 00 07/26/05   09:54 AM NTD launch status verification
00 09 00 09 00 07/26/05   10:29:59 AM Resume countdown

00 08 00 07 30 07/26/05   10:31:29 AM Orbiter access arm retraction
00 00 00 05 00 07/26/05   10:34:00 AM (Planar window open)
00 05 00 05 00 07/26/05   10:33:59 AM APU start
00 05 00 04 55 07/26/05   10:34:04 AM Terminate LO2 replenish
00 04 00 04 00 07/26/05   10:34:59 AM Purge sequence 4
00 04 00 04 00 07/26/05   10:34:59 AM IMUs to inertial
00 04 00 03 55 07/26/05   10:35:04 AM Aerosurface profile
00 04 00 03 30 07/26/05   10:35:29 AM SSME steering test
00 03 00 02 55 07/26/05   10:36:04 AM LO2 tank pressurization
00 03 00 02 35 07/26/05   10:36:24 AM PRSD to internal reactants
00 03 00 02 30 07/26/05   10:36:29 AM Clear caution-and-warning memory
00 02 00 02 00 07/26/05   10:36:59 AM Crew closes visors
00 02 00 01 57 07/26/05   10:37:02 AM LH2 tank pressurization
00 01 00 00 50 07/26/05   10:38:09 AM SRB joint heater deactivation
00 01 00 00 31 07/26/05   10:38:28 AM Shuttle GPCs take control of countdown
00 00 00 00 21 07/26/05   10:38:38 AM SRB steering test
00 00 00 00 07 07/26/05   10:38:52 AM SSME start (T-6.6 seconds)
00 00 00 00 00 07/26/05   10:38:59 AM SRB ignition (LAUNCH)
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