
Spaceflight Now STS-111 Master Flight Plan Current as of 12/3/02

STS-113/ISS-11A SpaceCalc Shuttle Mission Planner

Eastern Time DD HH MM STS-113 Master Flight Plan: Updated 12/03/02

E S 11/23/02   Sat  07:50 PM 00 00 00 STS-113 launch
V L 11/23/02   Sat  07:59 PM 00 00 09 Main engine cutoff
A E 11/23/02   Sat  08:28 PM 00 00 38 OMS-2 burn to circularize orbit

E 11/23/02   Sat  08:40 PM 00 00 50 Begin post insertion timeline
P 11/23/02   Sat  09:20 PM 00 01 30 Payload bay door opening

11/23/02   Sat  09:30 PM 00 01 40 ISS: Crew sleep begins
11/23/02   Sat  10:20 PM 00 02 30 SEE setup
11/23/02   Sat  10:50 PM 00 03 00 PGSC setup
11/23/02   Sat  10:25 PM 00 02 35 OCAC setup
11/23/02   Sat  10:30 PM 00 02 40 Elevon park
11/23/02   Sat  11:05 PM 00 03 15 GIRA installation
11/23/02   Sat  11:26 PM 00 03 36 NC1 rendezvous rocket firing
11/23/02   Sat  11:45 PM 00 03 55 Group B computer powerdown

Flight Day 2 MET 0/06:00 through 1/04:30 updated 11/24/02

11/24/02   Sun  01:50 AM 00 06 00 Crew sleep begins
11/24/02   Sun  09:30 AM 00 13 40 ISS crew wakeup
11/24/02   Sun  09:50 AM 00 14 00 STS crew wakeup
11/24/02   Sun  11:00 AM 00 15 10 ISS daily planning conference
11/24/02   Sun  12:20 PM 00 16 30 Group B computer powerup
11/24/02   Sun  12:40 PM 00 16 50 NC2 rendezvous rocket firing
11/24/02   Sun  12:50 PM 00 17 00 Ergometer setup
11/24/02   Sun  12:50 PM 00 17 00 Spacesuit checkout prep
11/24/02   Sun  01:05 PM 00 17 15 Group B computer powerdown
11/24/02   Sun  01:20 PM 00 17 30 Spacesuit checkout
11/24/02   Sun  01:30 PM 00 17 40 Budarin exercises
11/24/02   Sun  01:30 PM 00 17 40 RMS powerup
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11/24/02   Sun  01:50 PM 00 18 00 RMS checkout
11/24/02   Sun  02:30 PM 00 18 40 Pettit exercises
11/24/02   Sun  02:35 PM 00 18 45 RMS payload bay survey
11/24/02   Sun  02:40 PM 00 18 50 Spacesuit prep for transfer to ISS
11/24/02   Sun  03:05 PM 00 19 15 RMS powerdown
11/24/02   Sun  03:10 PM 00 19 20 Tool prep for transfer to station
11/24/02   Sun  03:20 PM 00 19 30 Wetherbee exercises
11/24/02   Sun  03:50 PM 00 20 00 Bowersox exercises
11/24/02   Sun  04:50 PM 00 21 00 STS crew meal
11/24/02   Sun  05:50 PM 00 22 00 Centerline camera installation
11/24/02   Sun  06:10 PM 00 22 20 OSVS powerup
11/24/02   Sun  06:25 PM 00 22 35 ODS docking ring extension
11/24/02   Sun  06:25 PM 00 22 35 OSVS video checkout
11/24/02   Sun  06:50 PM 00 23 00 Rendezvous computer setup
11/24/02   Sun  06:50 PM 00 23 00 Lockhart exercises
11/24/02   Sun  06:55 PM 00 23 05 OSVS powerdown
11/24/02   Sun  07:20 PM 00 23 30 Rendezvous tools checkout
11/24/02   Sun  07:55 PM 01 00 05 ISS-6 PAO event
11/24/02   Sun  08:15 PM 01 00 25 Herrington exercises
11/24/02   Sun  08:35 PM 01 00 45 NC3 rendezvous rocket firing
11/24/02   Sun  08:45 PM 01 00 55 Lopez-Alegria exercises
11/24/02   Sun  10:55 PM 01 03 05 ISS daily planning conference
11/24/02   Sun  11:25 PM 01 03 35 ISS crew sleep begins

Flight Day 3 MET 1/12:30 through 2/04:30 updated 11/25/02

11/25/02   Mon  12:20 AM 01 04 30 STS/ISS crew sleep begins
11/25/02   Mon  08:20 AM 01 12 30 STS crew wakeup
11/25/02   Mon  08:50 AM 01 13 00 ISS crew wakeup
11/25/02   Mon  09:20 AM 01 13 30 Herrington exercises
11/25/02   Mon  09:50 AM 01 14 00 Lockhart exercises
11/25/02   Mon  10:20 AM 01 14 30 Wetherbee exercises
11/25/02   Mon  10:40 AM 01 14 50 ISS daily planning conference
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11/25/02   Mon  10:50 AM 01 15 00 Lopez-Alegria exercises
11/25/02   Mon  11:20 AM 01 15 30 Group B computer powerup
11/25/02   Mon  11:35 AM 01 15 45 Rendezvous timeline begins
11/25/02   Mon  11:45 AM 01 15 55 ISS: Korzun exercises
11/25/02   Mon  11:50 AM 01 16 00 Bowersox exercises
11/25/02   Mon  12:13 PM 01 16 23 Rendezvous rocket firing
11/25/02   Mon  12:40 PM 01 16 50 Pettit exercises
11/25/02   Mon  12:55 PM 01 17 05 ISS: Whitson exercises
11/25/02   Mon  01:35 PM 01 17 45 ISS: Treschev exercises
11/25/02   Mon  01:40 PM 01 17 50 Budarin exercises
11/25/02   Mon  02:06 PM 01 18 16 TI rendezvous rocket firing
11/25/02   Mon  02:40 PM 01 18 50 ISS: Whitson exercises
11/25/02   Mon  03:00 PM 01 19 10 ISS: Crew meal
11/25/02   Mon  03:40 PM 01 19 50 Begin final approach timeline
11/25/02   Mon  04:00 PM 01 20 10 ISS: PMA-2 prepped for docking
11/25/02   Mon  04:26 PM 01 20 36 DOCKING
11/25/02   Mon  04:55 PM 01 21 05 Hatch leak checks; audio config
11/25/02   Mon  05:20 PM 01 21 30 Group B computer powerdown
11/25/02   Mon  05:25 PM 01 21 35 ODS prepped for ingress
11/25/02   Mon  05:45 PM 01 21 55 Hatch opening
11/25/02   Mon  05:45 PM 01 21 55 Post-rendezvous laptop reconfig
11/25/02   Mon  06:15 PM 01 22 25 Welcome aboard ceremony
11/25/02   Mon  06:20 PM 01 22 30 Safety briefing
11/25/02   Mon  06:45 PM 01 22 55 Logistics transfers begin
11/25/02   Mon  06:45 PM 01 22 55 Spacesuit transfer reconfig
11/25/02   Mon  06:45 PM 01 22 55 Shuttle oxygen config
11/25/02   Mon  06:45 PM 01 22 55 Soyuz seat liner installation and checkout
11/25/02   Mon  07:40 PM 01 23 50 Quest equipment lock prep
11/25/02   Mon  08:00 PM 02 00 10 Spacesuit to airlock
11/25/02   Mon  08:25 PM 02 00 35 RMS powerup
11/25/02   Mon  08:30 PM 02 00 40 EVA camera setup
11/25/02   Mon  08:45 PM 02 00 55 EVA-1: Procedures review
11/25/02   Mon  08:45 PM 02 00 55 SOKOL suit leak checks; marks official change of command
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11/25/02   Mon  08:55 PM 02 01 05 ISS: Treschev exercises
11/25/02   Mon  09:45 PM 02 01 55 ISS-5/ISS-6 daily planning conference
11/25/02   Mon  09:45 PM 02 01 55 EVA tools configured

Flight Day 4 MET 2/04:30 through 3/04:30 updated 11/26/02

11/26/02   Tue  12:20 AM 02 04 30 STS/ISS crew sleep begins
11/26/02   Tue  08:20 AM 02 12 30 STS crew wakeup
11/26/02   Tue  08:50 AM 02 13 00 ISS-5/ISS-6 crew wakeup
11/26/02   Tue  10:20 AM 02 14 30 RMS grapples P1 truss
11/26/02   Tue  10:50 AM 02 15 00 ISS daily planning conference
11/26/02   Tue  10:50 AM 02 15 00 EVA-1: Prep with STS oxygen
11/26/02   Tue  10:50 AM 02 15 00 P1 unberthed
11/26/02   Tue  10:55 AM 02 15 05 RMS moves P1 to low hover position
11/26/02   Tue  11:15 AM 02 15 25 RMS tilt maneuver
11/26/02   Tue  11:30 AM 02 15 40 RMS arc maneuver
11/26/02   Tue  11:45 AM 02 15 55 RMS hands P1 to SSRMS
11/26/02   Tue  11:55 AM 02 16 05 Treschev exercises
11/26/02   Tue  12:05 PM 02 16 15 OSVS powerup
11/26/02   Tue  12:25 PM 02 16 35 RMS releases P1
11/26/02   Tue  12:35 PM 02 16 45 Treschev exercises
11/26/02   Tue  12:45 PM 02 16 55 ISS: SSRMS P1 maneuver begins
11/26/02   Tue  01:25 PM 02 17 35 EVA-1: Spacesuit purge
11/26/02   Tue  01:25 PM 02 17 35 ISS: SSRMS moves P1 to ready-to-latch position
11/26/02   Tue  01:40 PM 02 17 50 EVA-1: Oxygen pre-breathe
11/26/02   Tue  01:50 PM 02 18 00 ISS: 1st stage P1 capture
11/26/02   Tue  02:05 PM 02 18 15 ISS: 2nd stage P1 capture
11/26/02   Tue  02:20 PM 02 18 30 ISS: SSAS normal mate
11/26/02   Tue  02:35 PM 02 18 45 OSVS powerdown
11/26/02   Tue  02:40 PM 02 18 50 EVA-1: Airlock depressurization
11/26/02   Tue  03:25 PM 02 19 35 Korzun exercises
11/26/02   Tue  03:25 PM 02 19 35 EVA-1: Airlock egress
11/26/02   Tue  03:25 PM 02 19 35 ISS: SSRMS ungrapples P1
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11/26/02   Tue  03:30 PM 02 19 40 EVA-1: Sortie setup
11/26/02   Tue  03:40 PM 02 19 50 SSRMS maneuver
11/26/02   Tue  04:10 PM 02 20 20 ISS: SSRMS to PDGF
11/26/02   Tue  04:15 PM 02 20 25 EVA-1: EV1 does P1/S0 nadir tray hookups
11/26/02   Tue  04:15 PM 02 20 25 EVA-1: EV2 releases CETA launch locks
11/26/02   Tue  04:25 PM 02 20 35 ISS crew meal
11/26/02   Tue  04:35 PM 02 20 45 Wetherbee exercises
11/26/02   Tue  04:55 PM 02 21 05 EVA-1: EV1 does FHRC SPDS
11/26/02   Tue  05:55 PM 02 22 05 EVA-1: EV1 does stinger SPDS
11/26/02   Tue  06:25 PM 02 22 35 EVA-1: EV1/EV2 start drag links
11/26/02   Tue  06:55 PM 02 23 05 Treschev exercises
11/26/02   Tue  07:05 PM 02 23 15 Pettit exercises
11/26/02   Tue  07:05 PM 02 23 15 Bowersox exercises
11/26/02   Tue  07:05 PM 02 23 15 EVA-1: EV1 does P1/S0 zenith tray hookups
11/26/02   Tue  07:05 PM 02 23 15 EVA-1: EV2 releases CETA launch locks
11/26/02   Tue  07:40 PM 02 23 50 EVA-1: EV1/EV2 WETA antenna installation
11/26/02   Tue  07:40 PM 02 23 50 RMS powerdown
11/26/02   Tue  08:05 PM 03 00 15 ISS: PDGF3/MBS maneuver
11/26/02   Tue  08:05 PM 03 00 15 Whitson exercises
11/26/02   Tue  08:15 PM 03 00 25 Korzun exercises
11/26/02   Tue  09:15 PM 03 01 25 EVA-1: Sortie cleanup
11/26/02   Tue  09:30 PM 03 01 40 EVA-1: Airlock ingress
11/26/02   Tue  09:50 PM 03 02 00 EVA-1: Airlock repressurization
11/26/02   Tue  10:05 PM 03 02 15 ISS daily planning conference

Flight Day 5 MET 3/04:30 through 4/04:30 updated 11/27/02

11/27/02   Wed  12:20 AM 03 04 30 STS/ISS crew sleep begins
11/27/02   Wed  08:20 AM 03 12 30 STS crew wakeup
11/27/02   Wed  08:50 AM 03 13 00 ISS-5/ISS-6 crew wakeup
11/27/02   Wed  10:50 AM 03 15 00 ISS daily planning conference
11/27/02   Wed  11:05 AM 03 15 15 ISS-5/ISS-6 handover activity
11/27/02   Wed  11:20 AM 03 15 30 Logistics transfers resume
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11/27/02   Wed  11:25 AM 03 15 35 Herrington exercises
11/27/02   Wed  12:00 PM 03 16 10 Reboost maneuver No. 1
11/27/02   Wed  12:20 PM 03 16 30 Lockhart exercises
11/27/02   Wed  01:05 PM 03 17 15 Quest equipment lock prep
11/27/02   Wed  01:05 PM 03 17 15 Treschev exercises
11/27/02   Wed  01:40 PM 03 17 50 ISS: Budarin exercises
11/27/02   Wed  01:50 PM 03 18 00 EVA-2: Tools configured
11/27/02   Wed  01:50 PM 03 18 00 Wetherbee exercises
11/27/02   Wed  02:40 PM 03 18 50 Whitson exercises
11/27/02   Wed  02:40 PM 03 18 50 ISS: Pettit exercise
11/27/02   Wed  03:30 PM 03 19 40 STS PAO event
11/27/02   Wed  03:40 PM 03 19 50 ISS: Bowersox exercises
11/27/02   Wed  04:20 PM 03 20 30 STS crew meal
11/27/02   Wed  04:40 PM 03 20 50 ISS crew meal
11/27/02   Wed  05:20 PM 03 21 30 Logistics transfers resume
11/27/02   Wed  05:20 PM 03 21 30 EVA camera setup
11/27/02   Wed  05:40 PM 03 21 50 ISS-5/ISS-6 handover activities resume
11/27/02   Wed  06:35 PM 03 22 45 Lopez-Alegria exercises
11/27/02   Wed  06:45 PM 03 22 55 Korzun exercises
11/27/02   Wed  07:45 PM 03 23 55 ISS: Bowersox exercises
11/27/02   Wed  07:45 PM 03 23 55 Whitson exercises
11/27/02   Wed  08:20 PM 04 00 30 EVA-2: Procedures review
11/27/02   Wed  08:35 PM 04 00 45 Treschev exercises
11/27/02   Wed  10:05 PM 04 02 15 ISS daily planning conference

Flight Day 6 MET 4/04:30 through 5/04:30 updated 11/28/02

11/28/02   Thu  12:20 AM 04 04 30 STS/ISS crew sleep begins
11/28/02   Thu  08:20 AM 04 12 30 STS crew wakeup
11/28/02   Thu  08:50 AM 04 13 00 ISS-5/ISS-6 crew wakeup
11/28/02   Thu  09:35 AM 04 13 45 EVA-2: Prep with STS oxygen
11/28/02   Thu  09:35 AM 04 13 45 ISS: Pettit EVA prep on-the-job training
11/28/02   Thu  10:50 AM 04 15 00 ISS daily planning conference
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11/28/02   Thu  11:35 AM 04 15 45 Wetherbee exercises
11/28/02   Thu  12:20 PM 04 16 30 Whitson exercises
11/28/02   Thu  12:20 PM 04 16 30 ISS: Bowersox exercises
11/28/02   Thu  12:25 PM 04 16 35 Quest repress to 14.7 psi
11/28/02   Thu  12:25 PM 04 16 35 EVA-2: Spacesuit purge
11/28/02   Thu  01:20 PM 04 17 30 ISS: Pettit exercises
11/28/02   Thu  01:40 PM 04 17 50 EVA-2: Airlock depressurization
11/28/02   Thu  02:25 PM 04 18 35 EVA-2: Airlock egress
11/28/02   Thu  02:30 PM 04 18 40 EVA-2: Sortie setup
11/28/02   Thu  02:50 PM 04 19 00 ISS: Budarin exercises
11/28/02   Thu  03:10 PM 04 19 20 ISS: Handover
11/28/02   Thu  03:20 PM 04 19 30 EVA-2: EV1/EV2 P1/S0 fluid jumpers
11/28/02   Thu  03:50 PM 04 20 00 ISS-5/ISS-6 crew meal
11/28/02   Thu  04:50 PM 04 21 00 EVA-2: EV1/EV2 starboard keel pin removal
11/28/02   Thu  05:25 PM 04 21 35 EVA-2: WETA P1
11/28/02   Thu  06:00 PM 04 22 10 ISS: Budarin exercises
11/28/02   Thu  06:20 PM 04 22 30 EVA-2: EV1/EV2 Port keel pin removal
11/28/02   Thu  06:35 PM 04 22 45 Treschev exercises
11/28/02   Thu  06:50 PM 04 23 00 EVA-2: EV1/EV2 CETA relocation
11/28/02   Thu  07:00 PM 04 23 10 ISS: Transfers
11/28/02   Thu  07:30 PM 04 23 40 Korzun exercises
11/28/02   Thu  08:05 PM 05 00 15 EVA-2: Sortie cleanup
11/28/02   Thu  08:35 PM 05 00 45 EVA-2: Airlock ingress
11/28/02   Thu  08:50 PM 05 01 00 EVA-2: Airlock repressurization
11/28/02   Thu  10:05 PM 05 02 15 ISS daily planning conference

Flight Day 7 MET 5/04:30 through 6/04:30 updated 11/29/02

11/29/02   Fri  12:20 AM 05 04 30 STS/ISS crew sleep begins
11/29/02   Fri  08:20 AM 05 12 30 STS crew wakeup
11/29/02   Fri  08:50 AM 05 13 00 ISS-5/ISS-6 crew wakeup
11/29/02   Fri  10:50 AM 05 15 00 ISS daily planning conference
11/29/02   Fri  11:20 AM 05 15 30 PCG STES 7 transfer
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11/29/02   Fri  11:20 AM 05 15 30 ISS: PCG STES 10 transfer
11/29/02   Fri  11:40 AM 05 15 50 Treschev exercises
11/29/02   Fri  11:40 AM 05 15 50 Reboost maneuver No. 2
11/29/02   Fri  12:20 PM 05 16 30 ISS-5/ISS-6 handover activity
11/29/02   Fri  12:25 PM 05 16 35 EVA-3: Tools configured
11/29/02   Fri  12:30 PM 05 16 40 Lockhart exercises
11/29/02   Fri  12:40 PM 05 16 50 Korzun exercises
11/29/02   Fri  12:40 PM 05 16 50 ISS: Budarin exercises
11/29/02   Fri  01:35 PM 05 17 45 Wetherbee exercises
11/29/02   Fri  01:40 PM 05 17 50 Quest equipment lock prep
11/29/02   Fri  01:50 PM 05 18 00 Logistics transfers resume
11/29/02   Fri  02:10 PM 05 18 20 Whitson exercises
11/29/02   Fri  02:10 PM 05 18 20 ISS: Bowersox exercises
11/29/02   Fri  02:50 PM 05 19 00 EVA camera setup
11/29/02   Fri  03:40 PM 05 19 50 STS/ISS joint meal
11/29/02   Fri  04:40 PM 05 20 50 STS/ISS joint crew news conference
11/29/02   Fri  05:10 PM 05 21 20 Joint crew photo
11/29/02   Fri  05:30 PM 05 21 40 Audio troubleshooting
11/29/02   Fri  05:55 PM 05 22 05 Logistics transfers resume
11/29/02   Fri  05:55 PM 05 22 05 Lopez-Alegria exercises
11/29/02   Fri  06:20 PM 05 22 30 ISS: Pettit exercises
11/29/02   Fri  06:50 PM 05 23 00 Herrington exercises
11/29/02   Fri  06:50 PM 05 23 00 Whitson exercises
11/29/02   Fri  07:20 PM 05 23 30 PGBA transfer
11/29/02   Fri  08:20 PM 06 00 30 EVA-3: Procedures review
11/29/02   Fri  08:50 PM 06 01 00 Korzun exercises
11/29/02   Fri  09:30 PM 06 01 40 Treschev exercises
11/29/02   Fri  10:05 PM 06 02 15 ISS daily planning conference

Flight Day 8 MET 6/04:30 through 7/04:30 updated 11/30/02

11/30/02   Sat  12:20 AM 06 04 30 STS/ISS crew sleep begins
11/30/02   Sat  08:20 AM 06 12 30 STS crew wakeup
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11/30/02   Sat  08:50 AM 06 13 00 ISS-5/ISS-6 crew wakeup
11/30/02   Sat  09:35 AM 06 13 45 EVA-3: Prep with STS oxygen
11/30/02   Sat  10:35 AM 06 14 45 ISS daily planning conference
11/30/02   Sat  11:05 AM 06 15 15 MT relocate 4 to 7
11/30/02   Sat  12:05 PM 06 16 15 Korzun, Treschev lower body negative pressure
11/30/02   Sat  12:15 PM 06 16 25 SSRMS PDGF 2 grapple
11/30/02   Sat  12:25 PM 06 16 35 EVA-3: Spacesuit purge
11/30/02   Sat  12:25 PM 06 16 35 Quest repress to 14.7 psi
11/30/02   Sat  12:40 PM 06 16 50 EVA-3: Oxygen pre-breathe
11/30/02   Sat  01:05 PM 06 17 15 SSRMS lab ungrapple
11/30/02   Sat  01:40 PM 06 17 50 EVA-3: Airlock depressurization
11/30/02   Sat  01:55 PM 06 18 05 ISS: Bowersox exercises
11/30/02   Sat  02:00 PM 06 18 10 Wetherbee exercises
11/30/02   Sat  02:25 PM 06 18 35 ISS: Budarin exercises
11/30/02   Sat  02:25 PM 06 18 35 EVA-3: Airlock egress
11/30/02   Sat  02:30 PM 06 18 40 EVA-3: Sortie setup
11/30/02   Sat  02:40 PM 06 18 50 SSRMS RBVM support
11/30/02   Sat  03:00 PM 06 19 10 EVA-3: EV1 does Z1/P6 QD SPDs
11/30/02   Sat  03:00 PM 06 19 10 EVA-3: EV2 does RBVM SPDs (12)
11/30/02   Sat  03:20 PM 06 19 30 EVA-3: EV1 does Z1/lab quick-disconnects
11/30/02   Sat  04:00 PM 06 20 10 EVA-3: EV1 does lab heat exchanger
11/30/02   Sat  04:30 PM 06 20 40 ISS-5/ISS-6 crew meal
11/30/02   Sat  05:10 PM 06 21 20 EVA-3: EV1 does P1 pump module
11/30/02   Sat  05:30 PM 06 21 40 EVA-3: EV2 does RBVM SPDs (6)
11/30/02   Sat  05:30 PM 06 21 40 SSRMS grapples lab module
11/30/02   Sat  06:10 PM 06 22 20 EVA-3: EV1 does CID 7/8 reconfig
11/30/02   Sat  06:20 PM 06 22 30 EVA-3: EV2 does DDCU thermal cover
11/30/02   Sat  06:45 PM 06 22 55 SSRMS ungrapples PDGF 2
11/30/02   Sat  06:50 PM 06 23 00 EVA-3: EV1 does S1 flexible hose rotary coupler
11/30/02   Sat  06:50 PM 06 23 00 EVA-3: EV2 does ATA umbilical mate
11/30/02   Sat  07:00 PM 06 23 10 MT relocate 7 to 4
11/30/02   Sat  07:05 PM 06 23 15 Treschev exercises
11/30/02   Sat  07:20 PM 06 23 30 ISS: Budarin exercises

Page 9



Spaceflight Now STS-111 Master Flight Plan Current as of 12/3/02

11/30/02   Sat  07:45 PM 06 23 55 ISS: Pettit exercises
11/30/02   Sat  08:05 PM 07 00 15 EVA-3: Sortie cleanup
11/30/02   Sat  08:05 PM 07 00 15 Korzun exercises
11/30/02   Sat  08:20 PM 07 00 30 Whitson exercises
11/30/02   Sat  08:40 PM 07 00 50 EVA-3: Airlock ingress
11/30/02   Sat  08:50 PM 07 01 00 EVA-3: Airlock repressurization
11/30/02   Sat  09:20 PM 07 01 30 Whitson exercises
11/30/02   Sat  09:35 PM 07 01 45 ISS daily planning conference

Flight Day 9 MET 7/04:30 through 9/11:30 updated 12/01/02

12/01/02   Sun  12:20 AM 07 04 30 STS/ISS crew sleep begins
12/01/02   Sun  08:20 AM 07 12 30 STS crew wakeup
12/01/02   Sun  08:50 AM 07 13 00 ISS-5/ISS-6 crew wakeup
12/01/02   Sun  10:20 AM 07 14 30 ISS daily planning conference
12/01/02   Sun  11:10 AM 07 15 20 Korzun and Treschev: Lower Body Negative Pressure
12/01/02   Sun  11:30 AM 07 15 40 Reboost maneuver No. 3
12/01/02   Sun  12:00 PM 07 16 10 ISS-5/ISS-6 handover activity
12/01/02   Sun  01:20 PM 07 17 30 Whitson exercises
12/01/02   Sun  01:20 PM 07 17 30 ISS: Bowersox/Budarin/Pettit exercise
12/01/02   Sun  01:25 PM 07 17 35 Rendezvous computer setup
12/01/02   Sun  01:35 PM 07 17 45 Reconfigure shuttle EVA oxygen lines
12/01/02   Sun  01:35 PM 07 17 45 ISS-6 spacesuit resizing
12/01/02   Sun  01:55 PM 07 18 05 Rendezvous tools checkout
12/01/02   Sun  02:20 PM 07 18 30 Took prep for transfer
12/01/02   Sun  02:35 PM 07 18 45 ISS: Budarin exercises
12/01/02   Sun  03:00 PM 07 19 10 PAO event with entire crew
12/01/02   Sun  03:50 PM 07 20 00 Joint crew meal
12/01/02   Sun  04:50 PM 07 21 00 Crew off-duty time begins
12/01/02   Sun  06:10 PM 07 22 20 Whitson exercises
12/01/02   Sun  06:10 PM 07 22 20 ISS: Bowersox, Pettit exercise
12/01/02   Sun  07:05 PM 07 23 15 Treschev exercises
12/01/02   Sun  07:05 PM 07 23 15 ISS: Budarin exercises
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12/01/02   Sun  07:10 PM 07 23 20 ISS: Pettit exercises
12/01/02   Sun  08:00 PM 08 00 10 Korzun exercises
12/01/02   Sun  09:00 PM 08 01 10 ISS daily planning conference
12/01/02   Sun  11:20 PM 08 03 30 ISS-5/ISS-6 crew sleep begins
12/01/02   Sun  11:50 PM 08 04 00 STS crew sleep begins

Flight Day 10

12/02/02   Mon  07:50 AM 08 12 00 STS/ISS crew wakeup
12/02/02   Mon  09:20 AM 08 13 30 ISS daily planning conference
12/02/02   Mon  10:05 AM 08 14 15 ISS-5/ISS-6 handover activity
12/02/02   Mon  10:50 AM 08 15 00 Wetherbee exercises
12/02/02   Mon  10:50 AM 08 15 00 Final transfers
12/02/02   Mon  11:15 AM 08 15 25 Lockhart exercises
12/02/02   Mon  12:15 PM 08 16 25 Farewell ceremony
12/02/02   Mon  12:35 PM 08 16 45 STS crew leaves station
12/02/02   Mon  01:05 PM 08 17 15 Hatch leak checks
12/02/02   Mon  01:20 PM 08 17 30 ISS-5 meal
12/02/02   Mon  01:20 PM 08 17 30 ISS crew meal
12/02/02   Mon  01:45 PM 08 17 55 Group B computer powerup
12/02/02   Mon  02:00 PM 08 18 10 STS/ISS audio backout
12/02/02   Mon  02:20 PM 08 18 30 Undocking timeline begins
12/02/02   Mon  02:35 PM 08 18 45 ISS: PMA-2 configured for undocking
12/02/02   Mon  02:35 PM 08 18 45 STS/ISS maneuver to undocking attitude
12/02/02   Mon  02:50 PM 08 19 00 ISS-6 meal
12/02/02   Mon  03:05 PM 08 19 15 UNDOCKING
12/02/02   Mon  03:49 PM 08 19 59 Flyaround begins
12/02/02   Mon  03:50 PM 08 20 00 ISS: PMA-2 depressurization
12/02/02   Mon  04:01 PM 08 20 11 Final separation
12/02/02   Mon  04:20 PM 08 20 30 Herrington exercises
12/02/02   Mon  04:25 PM 08 20 35 Post-undocking computer reconfig
12/02/02   Mon  04:35 PM 08 20 45 Group B computer powerdown
12/02/02   Mon  04:50 PM 08 21 00 Korzun exercises
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12/02/02   Mon  05:20 PM 08 21 30 Whitson exercises
12/02/02   Mon  05:25 PM 08 21 35 Begin cabin stowage
12/02/02   Mon  05:50 PM 08 22 00 Treschev exercises
12/02/02   Mon  06:00 PM 08 22 10 ISS: Bowersox/Budarin/Pettit exercise
12/02/02   Mon  06:20 PM 08 22 30 Lopez-Alegria exercises
12/02/02   Mon  06:35 PM 08 22 45 MEPSI deploy
12/02/02   Mon  08:05 PM 09 00 15 ISS daily planning conference
12/02/02   Mon  10:20 PM 09 02 30 ISS crew sleep begins
12/02/02   Mon  10:50 PM 09 03 00 STS crew sleep begins

Flight Day 11 9/11:30 through end of mission updated 12/03/02

12/03/02   Tue  06:50 AM 09 11 00 STS crew wakeup
12/03/02   Tue  09:50 AM 09 14 00 Flight control system checkout
12/03/02   Tue  09:50 AM 09 14 00 Launch and entry suit checkout
12/03/02   Tue  11:00 AM 09 15 10 Reaction control system hot fire
12/03/02   Tue  11:20 AM 09 15 30 Cabin stow begins
12/03/02   Tue  11:20 AM 09 15 30 Treschev exercises
12/03/02   Tue  11:50 AM 09 16 00 Whitson exercises
12/03/02   Tue  12:20 PM 09 16 30 Korzun exercises
12/03/02   Tue  01:10 PM 09 17 20 RMS powerdown
12/03/02   Tue  02:30 PM 09 18 40 Crew deorbit review
12/03/02   Tue  03:00 PM 09 19 10 PAO event with entire crew
12/03/02   Tue  03:20 PM 09 19 30 Crew meal
12/03/02   Tue  04:20 PM 09 20 30 Recumbent seat setup
12/03/02   Tue  04:20 PM 09 20 30 Crew off-duty time begins
12/03/02   Tue  05:15 PM 09 21 25 Wetherbee exercises
12/03/02   Tue  05:50 PM 09 22 00 Lockhart exercises
12/03/02   Tue  06:20 PM 09 22 30 Lopez-Alegria exercises
12/03/02   Tue  06:50 PM 09 23 00 Herrington exercises
12/03/02   Tue  07:50 PM 10 00 00 KU-band antenna stow
12/03/02   Tue  07:50 PM 10 00 00 Ergometer stow
12/03/02   Tue  10:50 PM 10 03 00 Crew sleep begins
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Spaceflight Now STS-111 Master Flight Plan Current as of 12/3/02

Flight Day 12

12/04/02   Wed  06:50 AM 10 11 00 Crew wakeup
12/04/02   Wed  09:25 AM 10 13 35 Group B computer powerup
12/04/02   Wed  09:40 AM 10 13 50 IMU align and verification
12/04/02   Wed  09:50 AM 10 14 00 GIRA stow
12/04/02   Wed  10:20 AM 10 14 30 OCAC stow
12/04/02   Wed  10:50 AM 10 15 00 Deorbit timeline begins
12/04/02   Wed  12:05 PM 10 16 15 Payload bay door closing
12/04/02   Wed  02:42 PM 10 18 52 Deorbit ignition
12/04/02   Wed  03:48 PM 10 19 58 Landing
12/04/02   Wed  04:21 PM 10 20 31 Backup deorbit opportunity
12/04/02   Wed  05:26 PM 10 21 36 Backup landing opportunity

Compiled by William Harwood
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